

SECRET

DPD-2009-59

14 May 1959

Thompson Ramo Wooldridge Inc.
Los Angeles, California

Dear Jack:

DOCUMENT NO. _____
 NO. MINUTES CLASS. ☒
 [] [] [] [] [] [] [] [] [] []
 DATE: 10/11/81 10:00 AM 2011
 BY: [] [] [] [] [] [] [] [] [] []
 (PRINT NAME)
 DATE: 10/11/81 ANSWER: 064540

Reference is made to Progress Report No. 5, Time and Materials Contract for Field Engineering Services for the period 1 March through 31 March 1959, CMCC Doc. No. 163X5.101 which was forwarded by your letter CMCC Doc. No. 151X5.1446 dated 1 May 1959.

Amendment No. 7 has been issued to Contract No. A-102 (T&M) to cover the Field Engineering Services Program. Customer A funding is \$82,000 as proposed in CMCC Doc. No. 151X5.1323 dated 30 December 1958. However, Col. Brewer has authorized only \$100,000 for Customer C Funding.

In the Cost Summary of above referenced Progress Report it appears that costs are running lower than anticipated. As pointed out in paragraph (a) of PART IV - CONSIDERATION AND PAYMENT as amended by Amendment No. 3 to Contract A-102, unexpended funds at the end of a period for Customer A may not be carried over into the following period. Therefore, it is requested that in your next funding status report (Due 31 May 1959) an indication be made as to the amount of any funding expected to remain unexpended at the end of the fiscal year.

The breakdown of costs in your last funding status report, CMCC Doc. No. 151X5.1438 dated April 20, 1958, is in sufficient detail for our needs except as noted above.

New Item. We have not yet received your proposal for Field Technicians supporting NY-A-501 as requested by our cable [REDACTED]

25X1

Very truly yours,

25X1

Contracting Officer

25X1

Distribution:

Orig -

cc - A-101, Del. Fldr. #2

cc - Chrono, RI

DPD-DD/P: (14-5-59)

25X1

SECRET

Progress Report # 5 is
filed in Field Engineering
Progress Reports Folder
for A-101.